
NAVFAC 7300/30 (ev12t11)

I. CONTRACTOR'S INVOICE
From Allen & Shariff Corporation

NAVAL FACILITIES ENGINEERING COMMAND

CAGE Code
lnvoice Date

lnvoice Number
DUNS No.

O4WG4
01-Mar-16
1413005.4

809477631
7061 Deepage Drive
Columbia MD 21045

Contractor's remittance address
(if different than mailing address, contract requires Modification)

Contractor POC/Telephone/email for this invoice: , Assistant Project Manager

Below is a Statement of Performance under Contract# N40080-10-D-0496 Task Order# 0030

for Restore Interior & Building Systems @ Bldg. 1600 - Primary Gare Clinic @ South Potomac, lndian Head

The enclosure provides breakdown of this statement of performance.
A. Total value of contracVtask order through modification
B. Percentage of performance complete
C. Value of completed performance
D. Less total of prior payments
E. Amount of this invoice

1 $ 3,890,538.00

$ t74,984.00
$ t20,734.00
$ 54,250.00

Assistant P

4.50%

Signature and Title:
Date: 31112016

Taxpayer ldentification No. (TlN):
Electronic funds transfer (EFT) banking information (if appticabte):  

(Government use only)

Fund Usage #

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)



RD Activity ID Activity Name OD %
COMP

Start Finish TF Budgeted Total
Cost

Actual This
Period Cost

Actual Cost to
Date

Remaining Cost

Restore Interior & BRestore Interior & Building System at Building 1600, NSF Indian H 754 26‐Sep‐14 A 30‐Sep‐17 ‐97 $3,890,538.00 $54,250.00 $174,984.00 $3,715,554.00

AdministraƟveAdministraƟve 1100 26‐Sep‐14 A 30‐Sep‐17 ‐140 $300,734.00 $5,000.00 $75,734.00 $225,000.00

MilestonesMilestones 1100 26‐Sep‐14 A 30‐Sep‐17 ‐140 $35,734.00 $0.00 $35,734.00 $0.00
Milestone‐10 Contract Award 0 100% 26‐Sep‐14 A $35,734.00 $0.00 $35,734.00 $0.00
Milestone‐20 Stop Work Order 0 100% 02‐Oct‐14 A $0.00 $0.00 $0.00 $0.00
Milestone‐40 Temporary Faci lity Requirement MeeƟng 0 100% 31‐Aug‐15 A $0.00 $0.00 $0.00 $0.00
Milestone‐30 Pre‐ConstrucƟon MeeƟng 0 100% 31‐Aug‐15 A $0.00 $0.00 $0.00 $0.00
Milestone‐50 Start ConstrucƟon of Temporary Si te Area 0 100% 18‐Dec‐15 A $0.00 $0.00 $0.00 $0.00
Milestone‐60 Start Manufacturing Temporary Units 0 0% 26‐Feb‐16 442 $0.00 $0.00 $0.00 $0.00
Milestone‐70 Deliver Temporary Units 0 0% 01‐Jun‐16 ‐140 $0.00 $0.00 $0.00 $0.00
Milestone‐80 Begin Move from ExisƟng Clinic  to Temporary Facility 0 0% 16‐Aug‐16 ‐139 $0.00 $0.00 $0.00 $0.00
Milestone‐90 Place Temporary Faci lity  in OperaƟon 0 0% 09‐Sep‐16 ‐78 $0.00 $0.00 $0.00 $0.00
Milestone‐100 ExisƟng Canopy Is Closed In 0 0% 11‐Jan‐17 ‐103 $0.00 $0.00 $0.00 $0.00
Milestone‐110 Wall Close In InspecƟons 0 0% 04‐Feb‐17 98 $0.00 $0.00 $0.00 $0.00
Milestone‐120 Mechanical and Electrical Rough  In Complete 0 0% 04‐Feb‐17 98 $0.00 $0.00 $0.00 $0.00
Milestone‐130 Above Ceiling Close‐In InspecƟons 0 0% 18‐Feb‐17 84 $0.00 $0.00 $0.00 $0.00
Milestone‐140 Move to New Renovated Facility 0 0% 16‐Aug‐17 ‐95 $0.00 $0.00 $0.00 $0.00
Milestone‐150 Renovated FaciliƟes is OperaƟonal 0 0% 25‐Aug‐17 ‐104 $0.00 $0.00 $0.00 $0.00
Milestone‐160 Projected CompleƟon 0 0% 30‐Sep‐17 ‐140 $0.00 $0.00 $0.00 $0.00
Milestone‐170 Contract CompleƟon (CCD) 0 0% 30‐Sep‐17 ‐140 $0.00 $0.00 $0.00 $0.00

AdminƟstraƟve for TeAdminƟstraƟve for Temporary FaciliƟes 276 31‐Aug‐15 A 01‐Jun‐16 ‐140 $130,000.00 $0.00 $30,000.00 $100,000.00
A1010 Schedule Temporary Facili ty Requirement MeeƟng 15 100% 31‐Aug‐15 A 31‐Aug‐15 A $0.00 $0.00 $0.00 $0.00
A1000 Procure Temporary Units 15 100% 12‐Nov‐15 A 26‐Nov‐15 A $10,000.00 $0.00 $10,000.00 $0.00

A1020 Complete SubmiƩal Package for Temporary FaciliƟes 45 100% 27‐Nov‐15 A 24‐Dec‐15 A $15,000.00 $0.00 $15,000.00 $0.00
A1030 Government Review of Temporary Facility Package 21 100% 02‐Dec‐15 A 03‐Feb‐16 A $0.00 $0.00 $0.00 $0.00
A1040 CorrecƟons ( If  Necessary ) Temporary Facility Package 10 100% 03‐Feb‐16 A 03‐Feb‐16 A $5,000.00 $0.00 $5,000.00 $0.00
A1060 Government Review of Revised Temporary Facility Package 10 100% 03‐Feb‐16 A 03‐Feb‐16 A $0.00 $0.00 $0.00 $0.00
A1050 Order Long Lead Items Necessary for  Temporary Facility Packa 22 0% 26‐Feb‐16 18‐Mar‐16 ‐140 $0.00 $0.00 $0.00 $0.00
A1070 Manufacture Temporary Facility 60 0% 19‐Mar‐16 17‐May‐16 ‐140 $100,000.00 $0.00 $0.00 $100,000.00
A1080 Schedule Delivery Of Temporary Facil ity 15 0% 18‐May‐16 01‐Jun‐16 ‐140 $0.00 $0.00 $0.00 $0.00

AdminƟstraƟve For thAdminƟstraƟve For the ExisƟng Facility 189 16‐Nov‐15 A 23‐Aug‐16 262 $135,000.00 $5,000.00 $10,000.00 $125,000.00
A1100 Approve PreconstrucƟon Deliverables 21 100% 16‐Nov‐15 A 16‐Nov‐15 A $5,000.00 $0.00 $5,000.00 $0.00
A1110 Complete Mechanical and Electrical Procurement 5 100% 19‐Feb‐16 A 29‐Feb‐16 A $5,000.00 $5,000.00 $5,000.00 $0.00
A1120 Submit and Approve Mechanical and Electrical Equipment 60 0% 26‐Feb‐16 25‐Apr‐16 ‐21 $5,000.00 $0.00 $0.00 $5,000.00
A1130 Complete Remaining Procurement 15 0% 26‐Feb‐16 11‐Mar‐16 367 $0.00 $0.00 $0.00 $0.00
A1140 Submit and Approve Remaining SubmiƩal Package 60 0% 12‐Mar‐16 10‐May‐16 367 $0.00 $0.00 $0.00 $0.00
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A1150 Fab and Deliver Mechanical Equipment 120 0% 26‐Apr‐16 23‐Aug‐16 58 $70,000.00 $0.00 $0.00 $70,000.00
A1160 Fab and Deliver Electrica l Equipment 120 0% 26‐Apr‐16 23‐Aug‐16 ‐21 $50,000.00 $0.00 $0.00 $50,000.00

ModificaƟonsModificaƟons 293 03‐Oct‐14 A 22‐Jul‐15 A $0.00 $0.00 $0.00 $0.00

MOD ‐ 1 ModificaƟon 1 ‐ Scope of Work ClarificaƟons 293 100% 03‐Oct‐14 A 22‐Jul‐15 A $0.00 $0.00 $0.00 $0.00

ConstrucƟon of TemConstrucƟon of Temporary FaciliƟes 462 23‐Jul‐15 A 29‐Sep‐17 ‐97 $930,000.00 $20,750.00 $70,750.00 $859,250.00

Site Work to Support Site Work to Support Temporary FaciliƟes 144 23‐Jul‐15 A 24‐Jun‐16 221 $295,000.00 $20,750.00 $70,750.00 $224,250.00
TFS‐1140 Receive MDE Approval 85 100% 23‐Jul‐15 A 23‐Nov‐15 A $0.00 $0.00 $0.00 $0.00
TFS‐1000 Lay Out Site Work 7 100% 02‐Nov‐15 A 06‐Nov‐15 A $10,000.00 $0.00 $10,000.00 $0.00
TFS‐1010 Install Temporary ConstrucƟon Fence 4 100% 09‐Nov‐15 A 10‐Nov‐15 A $10,000.00 $0.00 $0.00 $10,000.00
TFS‐1020 Install Sediment Control Measures 4 100% 21‐Dec‐15 A 23‐Dec‐15 A $25,000.00 $0.00 $25,000.00 $0.00
TFS‐1030 Complete Site Demo and Relocate UƟliƟes 7 85% 21‐Dec‐15 A 11‐Mar‐16 ‐32 $20,000.00 $2,000.00 $17,000.00 $3,000.00
TFS‐1040 Put Site on Grade (Cuts ad Fills) 7 70% 24‐Feb‐16 A 16‐Mar‐16 ‐32 $25,000.00 $18,750.00 $18,750.00 $6,250.00
TFS‐1050 Install FoundaƟons For Temporary FaciliƟes 7 0% 16‐Mar‐16 25‐Mar‐16 ‐32 $30,000.00 $0.00 $0.00 $30,000.00
TFS‐1060 Run New Fire Main to TF Stub Up 7 0% 25‐Mar‐16 05‐Apr‐16 ‐32 $25,000.00 $0.00 $0.00 $25,000.00
TFS‐1070 Rough In New Electrical  Service to TF Stub Up 7 0% 25‐Mar‐16 05‐Apr‐16 ‐26 $20,000.00 $0.00 $0.00 $20,000.00
TFS‐1080 Run New Water Line to TF Stub Up (RFI 002 / PCO #001) 4 0% 05‐Apr‐16 11‐Apr‐16 ‐32 $25,000.00 $0.00 $0.00 $25,000.00
TFS‐1090 Rough In New CommunicaƟon Service  to TF Stub Up 7 0% 05‐Apr‐16 14‐Apr‐16 ‐26 $10,000.00 $0.00 $0.00 $10,000.00
TFS‐1100 Run New Sanitary Sewer Line to TF Stub UP (RFI 006 / PCO#00 3 0% 11‐Apr‐16 14‐Apr‐16 ‐32 $25,000.00 $0.00 $0.00 $25,000.00
TFS‐1110 Install New Side Walks at Temporary Facili ty 7 0% 15‐Jun‐16 24‐Jun‐16 221 $15,000.00 $0.00 $0.00 $15,000.00
TFS‐1120 Install New Gravel Pad at Temporary Facility 4 0% 15‐Jun‐16 21‐Jun‐16 224 $10,000.00 $0.00 $0.00 $10,000.00
TFS‐1130 Install Handicap Parking Area and Stripping at Temporary Facil 1 0% 15‐Jun‐16 16‐Jun‐16 227 $45,000.00 $0.00 $0.00 $45,000.00

Temporay  Facility SetTemporay  Facility Set Up 52 01‐Jun‐16 15‐Aug‐16 ‐97 $285,000.00 $0.00 $0.00 $285,000.00
TF‐1000 Set Temporary Facility 10 0% 01‐Jun‐16 15‐Jun‐16 ‐97 $90,000.00 $0.00 $0.00 $90,000.00
TF‐1010 Install Decking and Stairs for Temporary Facility 10 0% 15‐Jun‐16 29‐Jun‐16 ‐79 $20,000.00 $0.00 $0.00 $20,000.00
TF‐1020 Complete Exterior Seaming Of Temporary Units 10 0% 15‐Jun‐16 29‐Jun‐16 ‐97 $20,000.00 $0.00 $0.00 $20,000.00
TF‐1030 Complete Interior Seaming of Temporary Facility 10 0% 29‐Jun‐16 14‐Jul‐16 ‐97 $35,000.00 $0.00 $0.00 $35,000.00
TF‐1040 Connect Sanitary To Temporary Facility 7 0% 14‐Jul‐16 25‐Jul‐16 ‐96 $10,000.00 $0.00 $0.00 $10,000.00
TF‐1050 Connect Fire Main to Temporary Facility 1 0% 14‐Jul‐16 15‐Jul‐16 ‐90 $10,000.00 $0.00 $0.00 $10,000.00
TF‐1060 Connect Water to temporary Facility 4 0% 14‐Jul‐16 20‐Jul‐16 ‐93 $10,000.00 $0.00 $0.00 $10,000.00
TF‐1070 Connect CommunicaƟon to Temporary Facility 1 0% 14‐Jul‐16 15‐Jul‐16 ‐90 $5,000.00 $0.00 $0.00 $5,000.00
TF‐1080 Install Electrical Panels and Equipment at Temporary Facility 7 0% 14‐Jul‐16 25‐Jul‐16 ‐97 $50,000.00 $0.00 $0.00 $50,000.00
TF‐1090 Connect Electric To Temporary Facility 1 0% 25‐Jul‐16 26‐Jul‐16 ‐97 $10,000.00 $0.00 $0.00 $10,000.00
TF‐1100 Install SkirƟng for Temporary Facility 7 0% 26‐Jul‐16 04‐Aug‐16 ‐97 $15,000.00 $0.00 $0.00 $15,000.00
TF‐1110 Install GuƩers and Splash Blocks 7 0% 04‐Aug‐16 15‐Aug‐16 ‐97 $10,000.00 $0.00 $0.00 $10,000.00

Temporary InteriorsTemporary Interiors 39 14‐Jul‐16 08‐Sep‐16 ‐97 $240,000.00 $0.00 $0.00 $240,000.00
TI‐1000 Complete Drywall and Paint Interior Temporary Units 4 0% 14‐Jul‐16 20‐Jul‐16 ‐96 $90,000.00 $0.00 $0.00 $90,000.00
TI‐1010 Paint Interior Temporary Units 4 0% 20‐Jul‐16 26‐Jul‐16 ‐96 $20,000.00 $0.00 $0.00 $20,000.00
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TI‐1020 Install Fire Alarm In Temporary Units 8 0% 26‐Jul‐16 05‐Aug‐16 ‐96 $65,000.00 $0.00 $0.00 $65,000.00
TI‐1030 Complete Electrical Cross Over at Temporary Units 5 0% 26‐Jul‐16 02‐Aug‐16 ‐93 $15,000.00 $0.00 $0.00 $15,000.00
TI‐1040 Complete Ceiling at Temporary Units 5 0% 05‐Aug‐16 12‐Aug‐16 ‐96 $15,000.00 $0.00 $0.00 $15,000.00
TI‐1050 Move Over Necessary Furnishings and Equipment from ExisƟn 15 0% 16‐Aug‐16 06‐Sep‐16 ‐97 $30,000.00 $0.00 $0.00 $30,000.00
TI‐1060 Provide Necessary Training on Temporary Units 2 0% 07‐Sep‐16 08‐Sep‐16 ‐97 $5,000.00 $0.00 $0.00 $5,000.00

Temporary Facility BrTemporary Facility Breakdown and Removal 25 25‐Aug‐17 29‐Sep‐17 ‐97 $110,000.00 $0.00 $0.00 $110,000.00
TB‐1000 Disconnect Electric from Temporary FaciliƟes 3 0% 25‐Aug‐17 29‐Aug‐17 ‐97 $5,000.00 $0.00 $0.00 $5,000.00
TB‐1010 Disconnect Water from Temporary FaciliƟes 3 0% 25‐Aug‐17 29‐Aug‐17 ‐97 $5,000.00 $0.00 $0.00 $5,000.00
TB‐1020 Disconnect Sanitary from Temporary FaciliƟes 3 0% 25‐Aug‐17 29‐Aug‐17 ‐97 $5,000.00 $0.00 $0.00 $5,000.00
TB‐1030 Disconnect Fire Main from Temporary FaciliƟes 3 0% 25‐Aug‐17 29‐Aug‐17 ‐97 $5,000.00 $0.00 $0.00 $5,000.00
TB‐1040 Disconnect CommunicaƟon from  Temporary FaciliƟes 3 0% 25‐Aug‐17 29‐Aug‐17 ‐97 $5,000.00 $0.00 $0.00 $5,000.00
TB‐1050 Breakdown Temporary Units 7 0% 30‐Aug‐17 08‐Sep‐17 ‐97 $25,000.00 $0.00 $0.00 $25,000.00
TB‐1060 Remove Temporary Units 2 0% 11‐Sep‐17 12‐Sep‐17 ‐97 $5,000.00 $0.00 $0.00 $5,000.00
TB‐1070 Remove and Cap All Temporary UƟliƟes 2 0% 13‐Sep‐17 14‐Sep‐17 ‐97 $10,000.00 $0.00 $0.00 $10,000.00
TB‐1080 Remove FoundaƟons for Temporary Facil ity 3 0% 15‐Sep‐17 19‐Sep‐17 ‐97 $5,000.00 $0.00 $0.00 $5,000.00
TB‐1090 Remove Temporary Parking Pad and Structures 2 0% 20‐Sep‐17 21‐Sep‐17 ‐97 $10,000.00 $0.00 $0.00 $10,000.00
TB‐1100 Put Temporary Site on Grade and Seed 5 0% 22‐Sep‐17 28‐Sep‐17 ‐97 $20,000.00 $0.00 $0.00 $20,000.00
TB‐1110 Remove Erosion & Sediment Controls 1 0% 29‐Sep‐17 29‐Sep‐17 ‐97 $10,000.00 $0.00 $0.00 $10,000.00

RenovaƟon of ExisƟRenovaƟon of ExisƟng FaciliƟes 368 01‐Feb‐16 A 24‐Aug‐17 ‐72 $2,659,804.00 $28,500.00 $28,500.00 $2,631,304.00

Site Work to Support Site Work to Support the ExisƟng FaciliƟes 183 01‐Feb‐16 A 30‐Nov‐16 108 $130,000.00 $28,500.00 $28,500.00 $101,500.00
EFS‐1000 Set Up Contractors Staging Area 7 100% 01‐Feb‐16 A 05‐Feb‐16 A $10,000.00 $10,000.00 $10,000.00 $0.00
EFS‐1020 Layout New Water Line 7 100% 08‐Feb‐16 A 09‐Feb‐16 A $10,000.00 $10,000.00 $10,000.00 $0.00
EFS‐1040 Install New Water Line 7 10% 25‐Feb‐16 A 18‐Nov‐16 108 $85,000.00 $8,500.00 $8,500.00 $76,500.00
EFS‐1010 Install Sediment Controls at ExisƟng  Building 7 0% 10‐Mar‐16 21‐Mar‐16 270 $15,000.00 $0.00 $0.00 $15,000.00
EFS‐1050 Restore Disturbed Area at ExisƟng Building Area 7 0% 18‐Nov‐16 30‐Nov‐16 108 $10,000.00 $0.00 $0.00 $10,000.00

RenovaƟon of ExisƟngRenovaƟon of ExisƟng Facility 252 23‐Aug‐16 24‐Aug‐17 ‐72 $2,529,804.00 $0.00 $0.00 $2,529,804.00
DemoliƟonDemoliƟon 42 09‐Sep‐16 08‐Nov‐16 ‐97 $140,000.00 $0.00 $0.00 $140,000.00

EFI‐1000 Demo and Remove HAZ/MAT 21 0% 09‐Sep‐16 07‐Oct‐16 ‐97 $65,000.00 $0.00 $0.00 $65,000.00
EFI‐1010 Complete Select DemoliƟon 21 0% 11‐Oct‐16 08‐Nov‐16 ‐97 $75,000.00 $0.00 $0.00 $75,000.00

Mechanical and ElMechanical and Electrical Rough Ins 58 09‐Nov‐16 03‐Feb‐17 69 $470,000.00 $0.00 $0.00 $470,000.00
MERI‐1000 Run New Sanitary Lines 10 0% 09‐Nov‐16 23‐Nov‐16 ‐97 $25,000.00 $0.00 $0.00 $25,000.00
MERI‐1010 Rough In Above Ceiling Mechanical Piping 21 0% 20‐Dec‐16 20‐Jan‐17 ‐97 $85,000.00 $0.00 $0.00 $85,000.00
MERI‐1020 Rough In Above Ceiling Plumbing Piping 21 0% 20‐Dec‐16 20‐Jan‐17 ‐97 $85,000.00 $0.00 $0.00 $85,000.00
MERI‐1030 Rough In Above Ceiling Electrical 21 0% 20‐Dec‐16 20‐Jan‐17 ‐97 $40,000.00 $0.00 $0.00 $40,000.00
MERI‐1040 Rough In Above Ceiling Control Wiring 21 0% 20‐Dec‐16 20‐Jan‐17 ‐97 $25,000.00 $0.00 $0.00 $25,000.00
MERI‐1050 Rough In Above Ceiling Fire Alarm 21 0% 20‐Dec‐16 20‐Jan‐17 ‐97 $45,000.00 $0.00 $0.00 $45,000.00
MERI‐1060 Run New Duct Mains 21 0% 20‐Dec‐16 20‐Jan‐17 45 $85,000.00 $0.00 $0.00 $85,000.00
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MERI‐1070 Run Sprinkler Piping 21 0% 20‐Dec‐16 20‐Jan‐17 79 $70,000.00 $0.00 $0.00 $70,000.00
MERI‐1080 Complete In Wall Rough In 10 0% 23‐Jan‐17 03‐Feb‐17 ‐97 $10,000.00 $0.00 $0.00 $10,000.00

New Finish WorkNew Finish Work 145 25‐Nov‐16 22‐Jun‐17 ‐28 $500,000.00 $0.00 $0.00 $500,000.00
NFW1010 Replace and Patch Slabs at Demoed and New Plumbing Lines 7 0% 25‐Nov‐16 05‐Dec‐16 ‐97 $20,000.00 $0.00 $0.00 $20,000.00
NFW1020 Install New and Modify ExisƟng Stud Wall Framing 10 0% 06‐Dec‐16 19‐Dec‐16 ‐97 $65,000.00 $0.00 $0.00 $65,000.00
NFW1050 Hang Finish  New and Repair ExisƟng Drywall 14 0% 06‐Feb‐17 24‐Feb‐17 ‐97 $65,000.00 $0.00 $0.00 $65,000.00
NFW1060 Install New Ceilings Grid 14 0% 27‐Feb‐17 16‐Mar‐17 ‐97 $20,000.00 $0.00 $0.00 $20,000.00
NFW1000 Paint 14 0% 17‐Mar‐17 05‐Apr‐17 ‐97 $75,000.00 $0.00 $0.00 $75,000.00
NFW1160 Install New Door, Frames and Hardware 21 0% 17‐Mar‐17 14‐Apr‐17 20 $100,000.00 $0.00 $0.00 $100,000.00
NFW1070 New Floor Finishes 20 0% 06‐Apr‐17 03‐May‐17 ‐97 $30,000.00 $0.00 $0.00 $30,000.00
NFW1120 Drop Ceiling Tile 14 0% 14‐Apr‐17 03‐May‐17 7 $60,000.00 $0.00 $0.00 $60,000.00
NFW1130 Install Millwork 14 0% 04‐May‐17 23‐May‐17 ‐97 $35,000.00 $0.00 $0.00 $35,000.00
NFW1140 Install SpecialiƟes 14 0% 24‐May‐17 13‐Jun‐17 ‐21 $20,000.00 $0.00 $0.00 $20,000.00
NFW1150 Install Government Furnished Furnishing and Equipment 21 0% 24‐May‐17 22‐Jun‐17 ‐97 $10,000.00 $0.00 $0.00 $10,000.00

RestroomsRestrooms 77 17‐Mar‐17 05‐Jul‐17 ‐36 $195,000.00 $0.00 $0.00 $195,000.00
RR‐1000 Install Rest Room Floorings 21 0% 17‐Mar‐17 14‐Apr‐17 ‐36 $15,000.00 $0.00 $0.00 $15,000.00
RR‐1010 Install  Rest Room Wall finishes 21 0% 17‐Apr‐17 15‐May‐17 ‐36 $10,000.00 $0.00 $0.00 $10,000.00
RR‐1020 Set Plumbing Fixtures 14 0% 16‐May‐17 05‐Jun‐17 ‐36 $55,000.00 $0.00 $0.00 $55,000.00
RR‐1030 Install Counter Tops 7 0% 16‐May‐17 24‐May‐17 ‐8 $35,000.00 $0.00 $0.00 $35,000.00
RR‐1040 Set Toilet ParƟƟons 7 0% 06‐Jun‐17 14‐Jun‐17 ‐36 $10,000.00 $0.00 $0.00 $10,000.00
RR‐1050 Install Toilet Accessories 7 0% 15‐Jun‐17 23‐Jun‐17 ‐29 $15,000.00 $0.00 $0.00 $15,000.00
RR‐1060 Trim Out Plumbing Fixtures 14 0% 15‐Jun‐17 05‐Jul‐17 ‐36 $55,000.00 $0.00 $0.00 $55,000.00

New Mechanical, ENew Mechanical, Electrical and Plunbing 79 20‐Dec‐16 13‐Apr‐17 7 $215,000.00 $0.00 $0.00 $215,000.00
NFW1030 Set CAV Units 21 0% 20‐Dec‐16 20‐Jan‐17 10 $85,000.00 $0.00 $0.00 $85,000.00
NFW1040 Connect Services to CAV Units 20 0% 23‐Jan‐17 17‐Feb‐17 45 $15,000.00 $0.00 $0.00 $15,000.00
NFW1080 Install Lights 20 0% 17‐Mar‐17 13‐Apr‐17 7 $55,000.00 $0.00 $0.00 $55,000.00
NFW1090 Install Mechanical Grills and Defuses 10 0% 17‐Mar‐17 30‐Mar‐17 ‐38 $25,000.00 $0.00 $0.00 $25,000.00
NFW1100 Install Fire Alarm Devices 20 0% 17‐Mar‐17 13‐Apr‐17 ‐48 $25,000.00 $0.00 $0.00 $25,000.00
NFW1110 Adjust Sprinkler Drops and Install Heads 14 0% 17‐Mar‐17 05‐Apr‐17 13 $10,000.00 $0.00 $0.00 $10,000.00

Close In Of ExisƟngClose In Of ExisƟng Canopy Area 43 09‐Nov‐16 12‐Jan‐17 ‐68 $290,000.00 $0.00 $0.00 $290,000.00
CIC‐1000 Demo Ceiling at Canopy Area 1 0% 09‐Nov‐16 09‐Nov‐16 ‐68 $10,000.00 $0.00 $0.00 $10,000.00
CIC‐1010 Demo Paving at Canopy Area 1 0% 10‐Nov‐16 10‐Nov‐16 ‐68 $5,000.00 $0.00 $0.00 $5,000.00
CIC‐1020 Excavate and Construct and Damp Proof FoundaƟons  at Canop 7 0% 14‐Nov‐16 22‐Nov‐16 ‐68 $15,000.00 $0.00 $0.00 $15,000.00
CIC‐1030 Backfill FoundaƟons at Canopy Area 3 0% 23‐Nov‐16 28‐Nov‐16 ‐68 $10,000.00 $0.00 $0.00 $10,000.00
CIC‐1040 Prep and Pour Slab at Canopy Area 7 0% 29‐Nov‐16 07‐Dec‐16 ‐68 $70,000.00 $0.00 $0.00 $70,000.00
CIC‐1050 Install Masonry Infills at Canopy Area 21 0% 08‐Dec‐16 09‐Jan‐17 ‐68 $75,000.00 $0.00 $0.00 $75,000.00
CIC‐1060 Install New Windows  in Canopy Area 1 0% 10‐Jan‐17 10‐Jan‐17 ‐68 $85,000.00 $0.00 $0.00 $85,000.00

Restore Interior Building System at Building 1600, NSF Indian
Head, Maryland

Current Billing Period Review, EV Report 26-Feb-16 12:00

Page 4 of 6



RD Activity ID Activity Name OD %
COMP

Start Finish TF Budgeted Total
Cost

Actual This
Period Cost

Actual Cost to
Date

Remaining Cost

CIC‐1070 Apply Membrane Air Barrier Canopy Area 1 0% 11‐Jan‐17 11‐Jan‐17 ‐68 $10,000.00 $0.00 $0.00 $10,000.00
CIC‐1080 Install Sprayed InsulaƟon at Canopy Area 1 0% 12‐Jan‐17 12‐Jan‐17 ‐68 $10,000.00 $0.00 $0.00 $10,000.00

Roof and Roof OpeRoof and Roof Opening Work 51 09‐Nov‐16 25‐Jan‐17 37 $90,000.00 $0.00 $0.00 $90,000.00
R‐1000 Patch Roof Where Pipe, Ducts, etc Were Demoed 10 0% 09‐Nov‐16 23‐Nov‐16 17 $25,000.00 $0.00 $0.00 $25,000.00
R‐1010 Modify Roof Framing for New Roof Top Units 10 0% 09‐Nov‐16 23‐Nov‐16 17 $25,000.00 $0.00 $0.00 $25,000.00
R‐1030 Build and Flash In New Roof Curbs 10 0% 25‐Nov‐16 08‐Dec‐16 17 $10,000.00 $0.00 $0.00 $10,000.00
R‐1020 Set and Connect Services and Controls to  AHU1 , ACU1,   ACU2 21 0% 09‐Dec‐16 10‐Jan‐17 17 $20,000.00 $0.00 $0.00 $20,000.00
R‐1040 Install Fragment RetenƟon Film at Clerestory Walls 10 0% 11‐Jan‐17 25‐Jan‐17 37 $10,000.00 $0.00 $0.00 $10,000.00

Exterior EquipmentExterior Equipment 28 23‐Aug‐16 03‐Oct‐16 83 $45,000.00 $0.00 $0.00 $45,000.00
EE‐1010 Set ACCU1 and ACCU2 7 0% 23‐Aug‐16 01‐Sep‐16 83 $25,000.00 $0.00 $0.00 $25,000.00
EE‐1020 Connect Services and Controls to ACCU1 and ACCU2 21 0% 01‐Sep‐16 03‐Oct‐16 83 $20,000.00 $0.00 $0.00 $20,000.00

Mechanical  RoomMechanical  Room 77 23‐Aug‐16 14‐Dec‐16 40 $205,000.00 $0.00 $0.00 $205,000.00
MR‐1000 Install New Mechanical Equipment In Mechanical Room 28 0% 23‐Aug‐16 03‐Oct‐16 40 $85,000.00 $0.00 $0.00 $85,000.00
MR‐1010 Pipe Out Mechanical Room 28 0% 03‐Oct‐16 14‐Nov‐16 40 $85,000.00 $0.00 $0.00 $85,000.00
MR‐1020 Install Duct In Mechanical Room 14 0% 03‐Oct‐16 24‐Oct‐16 54 $15,000.00 $0.00 $0.00 $15,000.00
MR‐1030 Install Electrical power in Mechanical 7 0% 03‐Oct‐16 13‐Oct‐16 76 $10,000.00 $0.00 $0.00 $10,000.00
MR‐1040 Insulate Mechanical Systems in Mechanical Room 21 0% 14‐Nov‐16 14‐Dec‐16 40 $10,000.00 $0.00 $0.00 $10,000.00

Electrical Room anElectrical Room and Feeders 154 09‐Sep‐16 21‐Apr‐17 ‐54 $335,000.00 $0.00 $0.00 $335,000.00
ER‐1030 Run Feed To Electrical Room 28 0% 09‐Sep‐16 19‐Oct‐16 ‐54 $55,000.00 $0.00 $0.00 $55,000.00
ER‐1010 Set MDP in Electrical Room 21 0% 20‐Oct‐16 18‐Nov‐16 ‐54 $40,000.00 $0.00 $0.00 $40,000.00
ER‐1020 Set Transformer  in Electrical Room 21 0% 21‐Nov‐16 20‐Dec‐16 ‐54 $60,000.00 $0.00 $0.00 $60,000.00
ER‐1000 Set Panels in Electrical  Rooms 21 0% 21‐Dec‐16 23‐Jan‐17 ‐54 $45,000.00 $0.00 $0.00 $45,000.00
ER‐1040 Run Feeders to Panels 21 0% 24‐Jan‐17 22‐Feb‐17 ‐54 $45,000.00 $0.00 $0.00 $45,000.00
ER‐1070 Connect and Trim Out electrical Panels 21 0% 24‐Jan‐17 22‐Feb‐17 ‐12 $15,000.00 $0.00 $0.00 $15,000.00
ER‐1050 Run Feeders to Transformers 21 0% 23‐Feb‐17 23‐Mar‐17 ‐54 $35,000.00 $0.00 $0.00 $35,000.00
ER‐1060 Run New Grounding System 21 0% 24‐Mar‐17 21‐Apr‐17 ‐54 $40,000.00 $0.00 $0.00 $40,000.00

TesƟng and CommTesƟng and Commissioning Turn Over 44 23‐Jun‐17 24‐Aug‐17 ‐97 $44,804.00 $0.00 $0.00 $44,804.00
TC‐1000 FuncƟonal Test All Equipment 6 0% 23‐Jun‐17 30‐Jun‐17 ‐97 $5,000.00 $0.00 $0.00 $5,000.00
TC‐1010 Complete Punch list 7 0% 03‐Jul‐17 12‐Jul‐17 ‐73 $5,000.00 $0.00 $0.00 $5,000.00
TC‐1020 Test and Balance (TABS) 14 0% 03‐Jul‐17 21‐Jul‐17 ‐97 $20,000.00 $0.00 $0.00 $20,000.00
TC‐1030 Commissioning 14 0% 13‐Jul‐17 01‐Aug‐17 ‐97 $5,000.00 $0.00 $0.00 $5,000.00
TC‐1050 Training of New Systems 10 0% 02‐Aug‐17 15‐Aug‐17 ‐97 $5,000.00 $0.00 $0.00 $5,000.00
TC‐1040 RelocaƟon to Renovated Facility 7 0% 16‐Aug‐17 24‐Aug‐17 ‐97 $4,804.00 $0.00 $0.00 $4,804.00

RFI'sRFI's 52 19‐Oct‐15 A 10‐Mar‐16 ‐11 $0.00 $0.00 $0.00 $0.00

RFI.0010 RFI 001 ‐ Prelim. Temp. Facil ity Floor Plan QuesƟons 15 100% 19‐Oct‐15 A 02‐Nov‐15 A $0.00 $0.00 $0.00 $0.00
RFI.0020 RFI 002 ‐ Waterline and Fiberline LocaƟons 15 100% 16‐Nov‐15 A 23‐Dec‐15 A $0.00 $0.00 $0.00 $0.00
RFI.0030 RFI 003 ‐ Sewer main 18" RCP ConnecƟon 15 100% 18‐Nov‐15 A 28‐Dec‐15 A $0.00 $0.00 $0.00 $0.00

Restore Interior Building System at Building 1600, NSF Indian
Head, Maryland

Current Billing Period Review, EV Report 26-Feb-16 12:00

Page 5 of 6



RD Activity ID Activity Name OD %
COMP

Start Finish TF Budgeted Total
Cost

Actual This
Period Cost

Actual Cost to
Date

Remaining Cost

RFI.0040 RFI 004 ‐ UƟlity 3' Minimum Cover 15 100% 18‐Nov‐15 A 28‐Dec‐15 A $0.00 $0.00 $0.00 $0.00
RFI.0050 RFI 005 ‐ AnƟ‐StaƟc Flooring and Fire Walls Telecom Room TF 15 100% 25‐Nov‐15 A 26‐Feb‐16 ‐78 $0.00 $0.00 $0.00 $0.00
RFI.0060 RFI 006 ‐ Alternate Sewer ConnecƟon Point 15 100% 04‐Jan‐16 A 10‐Mar‐16 ‐11 $0.00 $0.00 $0.00 $0.00

SubmiƩalsSubmiƩals 56 04‐Sep‐15 A 10‐Mar‐16 240 $0.00 $0.00 $0.00 $0.00

SUB.0010 Baseline Schedule 15 6.67% 04‐Sep‐15 A 10‐Mar‐16 ‐45 $0.00 $0.00 $0.00 $0.00
SUB.0020 Cx Firm & Cx Specialist 15 6.67% 04‐Sep‐15 A 10‐Mar‐16 350 $0.00 $0.00 $0.00 $0.00
SUB.0030 QC Plan 15 100% 11‐Sep‐15 A 16‐Nov‐15 A $0.00 $0.00 $0.00 $0.00
SUB.0040 AP Plan 15 100% 11‐Sep‐15 A 16‐Nov‐15 A $0.00 $0.00 $0.00 $0.00
SUB.0050 Layout and arrangement of units 15 100% 02‐Dec‐15 A 11‐Jan‐16 A $0.00 $0.00 $0.00 $0.00
SUB.0060 Structure and Engineering Calcs 15 100% 11‐Dec‐15 A 11‐Jan‐16 A $0.00 $0.00 $0.00 $0.00
SUB.0070 Piping Materials 15 100% 15‐Dec‐15 A 28‐Dec‐15 A $0.00 $0.00 $0.00 $0.00
SUB.0080 Valves, Valve Boxes 15 100% 15‐Dec‐15 A 28‐Dec‐15 A $0.00 $0.00 $0.00 $0.00
SUB.0090 Erosion Controls Materials 15 100% 15‐Dec‐15 A 16‐Dec‐15 A $0.00 $0.00 $0.00 $0.00
SUB.0100 PIV 15 100% 15‐Dec‐15 A 16‐Dec‐15 A $0.00 $0.00 $0.00 $0.00
SUB.0110 Structural Fill Cert 15 100% 23‐Dec‐15 A 06‐Jan‐16 A $0.00 $0.00 $0.00 $0.00
SUB.0120 Windows and Doors 15 100% 23‐Dec‐15 A 03‐Feb‐16 A $0.00 $0.00 $0.00 $0.00
SUB.0130 Electrical Product Data 15 100% 23‐Dec‐15 A 03‐Feb‐16 A $0.00 $0.00 $0.00 $0.00
SUB.0140 Floor in Modular Space 15 100% 23‐Dec‐15 A 03‐Feb‐16 A $0.00 $0.00 $0.00 $0.00
SUB.0150 HVAC Modular Space 15 100% 23‐Dec‐15 A 03‐Feb‐16 A $0.00 $0.00 $0.00 $0.00
SUB.0160 InsulaƟon Modular Space 15 100% 24‐Dec‐15 A 03‐Feb‐16 A $0.00 $0.00 $0.00 $0.00
SUB.0170 Cabinet and Countertop Laminate 15 100% 24‐Dec‐15 A 03‐Feb‐16 A $0.00 $0.00 $0.00 $0.00
SUB.0180 Plumbing Modular Space 15 100% 24‐Dec‐15 A 03‐Feb‐16 A $0.00 $0.00 $0.00 $0.00
SUB.0190 Plumbing Accessories Modular Space 15 100% 24‐Dec‐15 A 03‐Feb‐16 A $0.00 $0.00 $0.00 $0.00
SUB.0200 Roofing and Sheathing Modular Space 15 100% 24‐Dec‐15 A 03‐Feb‐16 A $0.00 $0.00 $0.00 $0.00

PCO's & MOD'sPCO's & MOD's 66 16‐Nov‐15 A 02‐Mar‐16 ‐9 $0.00 $0.00 $0.00 $0.00

PCO.001.20 NAVFAC Response  to RFI 002 14 100% 16‐Nov‐15 A 23‐Dec‐15 A $0.00 $0.00 $0.00 $0.00
PCO.001.10 Submit RFI 002 0 100% 16‐Nov‐15 A $0.00 $0.00 $0.00 $0.00
PCO.001.30 Submit RFI #006 0 100% 04‐Jan‐16 A $0.00 $0.00 $0.00 $0.00
PCO.001.40 DirecƟon from NAVFAC to include pricing from RFI #006 0 100% 07‐Jan‐16 A $0.00 $0.00 $0.00 $0.00
PCO.001.50 ASC Submits PCO #001 0 100% 21‐Jan‐16 A $0.00 $0.00 $0.00 $0.00
PCO.001.60 NegoƟate PCO #001 14 100% 22‐Jan‐16 A 02‐Feb‐16 A $0.00 $0.00 $0.00 $0.00
PCO.001.70 Award PCO #001 4 0% 02‐Feb‐16 A 02‐Mar‐16 ‐9 $0.00 $0.00 $0.00 $0.00
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INVOICE CERTIFICATION

TITLE OF JOB

CONTRACT:N40080-10-D-0496 TaskOrder#:0030

The undersigned certifies that as-built drawings are current and that the work for which payment is requested
including stored material, is in compliance with the contract requirements.

Assistant Proiect Manager
(Tirle)

March 1.2016
(Date)

(b) (6)



PAYMENT CERTIFICATION

TITLE OF PROJECT }VITH DELIVERY ORDER

CONTRACT N40080-10-D-0496 , D.O. #: 0030

I hereby certify, to the best of my knowledge and belief, that:

(l) The amounts requested are only for the performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract and timely payments will be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements, and the requirements of Chapter 39 of Title 3 l, United States
code; and

(3) This request for progress payment does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

Assistant Proìect Manager
(Title)

March 1.2016
(Date)

(b) (6)
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05-Apr-16

05-Apr-16

11-Apr-16

15-.,un-16

15-Jun-16

15-Jun-16

23-Nov-15 A

06-Nov-15 A

10-Nov-15 A

23-Dec-15 A

11-Mar-16

16-Mar-16

25-Mar-16

05-ApÊ16

05-Apr-16

U-Apr-16

14-Apr-16

14-Apr-16

24-Jun-16

21-Jun-16

16-iun-16

15Jun-16

29-Jun-16

29Jun-16

14Jul-16

25-Jul-16

15Jul-16

20Jul-16

15Jul-16

25Jul-16

26Jul-16

0+Aug-16

15-Aug-16

0% 01Jun-16

0% 15Jun-16

0% 15-lun-16

0% 29-Ju -76

0% I4-Julr6
0% t+Ju|.L6
O% t+Jul76
0% 14Jul-16

o% r+J*r6
O% ZS)ulL6
O% 26.J!176

O% O4-Aug-L6

-97

-79

-97

-97

-96

-90

-93

-90

-97

-97

-97

-97

-96

-96

4

4

0% t4-Jul1.6

O% 20-lull6
20Jul-16

26'Jul-76

Current Billing Period Review, EV Report

Page 2 of 6

Restore lnterior Building System at Building 1600, NSF lndian
Head, Maryland

RL)



26-Feb-16 l2:00

Tt-1020 lnstall Fire Alarm ln Te mpøary Units

Complete Elestrical C¡cEs O\€r at Tempor¿ry Un¡ts

Complete Ce¡l¡ng at Tempor¿ry U r¡ts

Move Over Necessary Furn¡sh¡ngs and Equ¡pment from Exist¡r

Provide Necessary Tra¡ning on Temporåry U n¡ts

0%

QTo

o%

o%

o%

26-Jul-L6

26-Jul-16

05-Aug-16

16-Aug-16

07-5ep-16

05-Aug-16

02-Aug-16

12-Aug-16

06-5etr16

08-5ep16

56s,000.00

51s,000.00

s15,ooo.o0

s30,000.00

Ss,ooo.oo

So.oo

50.00

So.oo

50.00

So.oo

So.oo

So.oo

5o.oo

s0.00

So.oo

s6s,000.00

s1s,000.00

s1s,000.00

s30,000.00

5s,ooo.oo

Tt-1030

Tr-1040

Tt-1.050

Tt-1060

TB-1000

TB-1010

TB-1020

TB-1030

TB-10¿t0

TB-1050

TB-1060

TB-1070

TB-1080

TB-1090

TB-1100

TB-1110

Disconnect Electric from Temporary Fac¡l¡ties

D¡sconnect Water from Temporary Facil¡tÍes

D¡sconnect Sanitary from Temporary Fac¡l¡ties

D¡sconnect Fire Main from Tem prary Facilities

D¡sconnect Communication frøn Tem porary Facilities

Breakdown Ternprary U n¡ts

Remove Temporâry Units

Remove and C¿p All Tempoøry Utilities

Remove þundations for Temporary Facility

Remove Tempor¿ry Parkng Pad and structures

Put Temporary s¡te on Gr¿de and Seed

Remove Ercs¡on & Sediment Controls

3

3

3

3

3

7

2

2

3

2

5

L

O% 25-Aug-L7

O% 25-Aug-17

O% 25-Aug-L7

O% 25-Aug-L7

Q% 25-Aug-L7

0% 30-Aug-17

o% II-Yq-L7
O% !3-æp-L7

0% 15-5ep-17

0% 2Gsep-u
O% 22-5Ép-L7

O% 29-Sep-L7

29-Aug-17

29-Aue-L7

29-Aug-17

29-Aue-L7

79-Aug-L7

08-5eÈ17

12-Sep17

1.4-SeÈ17

19-Sep17

21-SeF17

28-5eF17

29-5eF17

-97

-97

-97

-97

-97

-97

-97

-97

-97

-97

-97

-97

Ss,ooo.oo

ss,000.00

Ss,ooo.oo

Ss,ooo.oo

Ss,ooo.oo

s2s,000.00

s5,ooo.oo

Slo,ooo.oo

5s,ooo.oo

510,000.00

s20,0oo.oo

s10,00o.00

50.oo

s0.00

50.oo

50.oo

So.oo

50.oo

s0.00

5o.oo

So.oo

5o.oo

So.oo

so.oo

50.oo

So.oo

50.oo

50.oo

50.oo

50.oo

So.oo

50.00

s0.00

So.oo

50.oo

50.oo

Ss,ooo.oo

5s,000.00

5s,ooo.oo

5s,00o.00

s5,0oo.oo

52s,ooo.oo

55,ooo.oo

510,000.00

5s,ooo.oo

s10,000.00

s20,000.00

510,000.00

EF91000 set Up contracbrs Stag¡ng Area

Layout New Water L¡ne

lnstall New Water Line

lnstall Sed¡ment ContrDls at Ex¡sting Bu¡ld¡ng

Restoe Disturbed Area at Existing Building Area

7

7

7

7

7

rN%
LOO%

10%

o%

o%

01-Feb-16 A 05-Feb-16 A

08-Feb-16 A 09-Feb-16 A

25-Rb-164 18-Nov-16 108

lGMar-16 21-Mar-16 77O

18-Nov-16 30-Nov-16 108

s10,000.00

510,000.00

58s,000.00

sls,000.00

$10,000.00

s10,000.00

s10,000.00

58,5oo.oo

50.oo

50.oo

510,000.00

Slo,ooo.oo

s8,s00.00

s0.00

so.oo

50.oo

So.oo

s76,s00.00

5ls,ooo.oo

510,000.00

EF91020

EF91040

EF 1010

EF91050

EFt-1000

EFt-1010

Demo ând Remove |-IAZ/MAT

Complete Select Demol¡tion

27 0% 09-Sep16

21 0% 11-Oct-16

07-Oct-16 -97

08-Nov-16 -97

s5s,00o.00

57s,ooo.oo

So.oo

50.oo

5o.oo

So.oo

s65,000.00

s7s,000.00

MERt-1000 Run New Sanitary L¡nes

Rough ln Above G¡l¡ng lvþchanical Pip¡ng

Rough ln Above Ce¡l¡ng Plumb¡ng Pi Ê rg

Rough ln Above c€¡l¡ng Electri cal

Rough ln Above Ce¡l¡ng Control W¡r¡ng

Rough ln Above Ce¡l¡ng F¡re Alarm

Run New Duct Ma¡ns

0% 09-Nw-16 23-Nov-16 -97

20:.lafr-17 -e7

20-Jan-17 -97

2O-Jaî-77 :97
2O-Jan-17 -97

TOJan-t7 -97

20-)an-!7 45

s25,000.00

s8s,000.00

s85,00o.00

Srto,ooo.oo

s2s,000.00

S45,ooo.oo

s8s,000.00

so.0o

5o.oo

s0.00

50.00

So.oo

50.oo

5o.oo

So.oo

50.oo

50.oo

So.oo

so.oo

So.oo

s0.00

525,000,00

s85,0m.00

585,ooo.oo

540,000.00

525,000.0o

s4s,000.00

s8s,000.00

MERr-1010

MERt-1020

MERt-1030

MERt-1orto

MER¡-1050

MERt-1060
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26-Feb-16'12:00

MERt-1070

MERr-1080

Run Sprinkler Piping

complete ln Wall Rough ln

2r
L0

O% 2ÞOec-t6

0oÁ 23-lan-L7

20-lan-!7

03-Feb-17

79

-97

s70,000.00

510,000.00

So.oo

So.oo

So.oo

So.oo

s70,ooo.oo

s10,000.00

NFWlOlO

NFW1020

NFWlO5O

NFW1060

NFW1000

Replace and Ètch Slabs at lÞmoed and New Plumb¡ng Lines

lnstall New and Modify Ex¡sting Stud Wall Fram¡ng

Har¡g Finish New and Repa¡r Ex¡sting Drì/wall

lnstall New Gil¡ngs Gr¡d

Paint

lnstall New Door, Fråmes and Hardware

New Floor Fin¡shes

Drop Ceiling Tile

lnstall Millwork

lnstall Specialities

lnstall Govemment Furnished Furnishing and Equ¡pment

7

10

t4
t4
74

ZL

20

14

T4

t4
2r

o%

o%

o%

Oo/"

o%

o%

o%

o%

o%

o%

o%

25-Nov-16

06-Dec-16

06-Feb-17

27-Feb-I7

t7-Ma¡-L7

!7-Marl7
06-Apr-17

tÈApr-17

04-Mây-17

24-May-17

Z4-May-L7

05-Dec-16

19-Dec-16

24-Feh-17

16-Mar-17

05-Apr-17

14-Apr-17

03-May-17

03-May-17

23-May-L7

13-lun-17

221un-77

s20,000.00

S6s,ooo.oo

56s,000.00

s20,000.00

575,000.00

Sloo,ooo.oo

530,000.00

s60,000.00

s3s,000.00

s20,000.00

s10,000.00

50.oo

So.oo

50.00

50.oo

So.oo

50.oo

So.oo

So.oo

50.oo

So.oo

So.oo

5o.oo

so.oo

So.oo

50.oo

So.oo

50.oo

5o.oo

50.oo

50.oo

50.oo

5o.oo

520,000.00

56s,000.00

$65,ooo.oo

52o,ooo.oo

57s,ooo.oo

Sr.oo,ooo.oo

s30,000.00

s60,000.00

53s,000.00

520,000.00

510,000.00

NFW1160

NFì /1070

NFW1120

NFW113O

NM1140

NFW1150

RR-1000

RR-1010

RR-1020

RR-1030

RR-1040

RR-1050

RR-1060

lnstall Rest Room Floorings

lnstall Rest Room wall finishes

Set Plumb¡ng Fixtures

lnstall Counter ToF

Set Toilet Partitions

lnstall To¡let Accessories

Trim out Plumb¡ng Fixtures

7L

2L

L4

7

7

7

t4

O% !7-MaÈt7
O% I7-Apt-L7

0% 16-Mây-17

O% L6-MaV-17

OYo 06-lt:n-L7

0% 15-Jun-17

0% 15Jun-17

L+Apr-L7

15-May-17

05-Jun-17

24-May-L7

14-Jun-17

73)u¡-I7
05Jul-17

-36

-36

-36

-8

-36

-29

-36

s1s,000.00

510,ooo.oo

s55,ooo.oo

s35,000.00

s10,00o.00

Sls,ooo.oo

5s5,ooo.oo

So.oo

50.00

so.oo

so.oo

5o.oo

50.00

5o.oo

So.oo

50.oo

50.oo

50.oo

50.00

50.oo

so.oo

51s,ooo.oo

510,000.00

sss,000.00

53s,000.00

s10,000.00

sls,000.00

sss,000.00

NFWlO3O

NFW1040

NFW1OSO

NFWlO9O

NFì /1100

NFW1110

Set CAV Un¡ts

Connect Services to CAV Units

lnsrall L¡ghts

lnstall Mechanical Gr¡lls and Defuses

lnstall F¡re Alarm Devices

Adjust Sprinkler Drops and lnsÞll Heads

2I
20

20

10

20

14

o%

0%

o%

o%

o%

ooÁ

2O-Dec-16

23.Jdn-L7

L7-Mar-r7

17-Mar-17

t7-Ma!-L7

17-Mar-t7

70-lan-!7

L7-Feb-t7

13-Apr-17

30-Mar-17

13-Apr-17

05-Apr-17

s8s,000.00

515,000.00

Sss,ooo.oo

s2s,0(x).00

52s,000.00

s10,ooo.oo

50.oo

so.oo

so.oo

50.oo

50.00

50.00

50.oo

So.oo

so.oo

So-oo

5o.oo

So.oo

Sss,ooo.oo

s1s,000.00

sss,000.00

S25,ooo.oo

s2s,000.00

510,ooo.oo

crc-1000 Demo Ce¡l¡ng at Canopy Area

Demo Pav¡ng at Canopy Aree

Excavate and Construct and Damp Proof FoundatiorÉ at Canop

Backfill Foundations at Cånopy AEa

Prep and PourSlab at C¿nopy Area

lnstall Masonry lnfills at Canopy Afea

lnstall New w¡ndows in Canopy Area

o%

o%

o%

o%

o%

o%

o%

09-Nov-16

10-Nov-16

14-Nov-16

23-Nov-16

29-Nov-16

08-Dec-16

10-Jan-17

09-Nov-16 s10,000.00

ss,000.00

s1s,000.00

$10,000.00

s70,000.00

STs,ooo.oo

s8s,000.00

So.oo

50.oo

So.oo

so.oo

So.oo

so.oo

$o.oo

50.oo

50.00

50.00

50.00

5lo,ooo.oo

Ss,ooo.oo

515,ooo.oo

5lo,ooo.oo

STo,ooo.oo

STs,ooo.oo

Sss,ooo.oo

ctc-1010

ctc-1020

10-Nov-16

Z2-Nov-16

28-Nov-16

07-Dec-16

09-Jan-17

10-Jan-17

ctc-1030

ctc-101¡0

ctc-1050

crc-1060

50.oo

5o.oo

50.oo
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26-Feb-16'12:00

ctc-1070

ctc-1080

Apply Membrane A¡r Barier Cznopy AEa

lnstall spr¿yed lnsulation at Canopy Area

r
1

0% tL-Jan-L7

Oo/a 12-Jan-17

!I-lan-L7
t2-Jan.-t7

-68

-68
510,000.00

510,000.00

s0.00

So.oo

So.oo

So.oo

s10,000.00

510,000.00

R-1000

R-1010

R-1030

R-1.020

R-1040

Path Roof Where P¡pe, Ducts, etc Were Demoed

Modify Roof Fram ing for New Roof Top Un¡ts

Build and Flash ln New Roof Curbs

Set and Connect serv¡ces and Controls to AHU1, ACUI, ACU2

lnstall Fagment Retention Film at Cleresbry Walls

10

10

10

2r
10

0% 09-Nov-16

0% 09-Nov-16

0% 25-Nov-16

0% 09-Dec-16

0% II-Jan-77

23-Nov-16

23-Nov-16

08-Dec-16

10Jan-17

2SJan-17

T7

17

17

L7

37

s2s,000.00

s2s,000.00

s10,000.00

520,000.00

510,000.00

50.oo

50.oo

50.oo

50.oo

50.oo

So.oo

5o.oo

so.oo

50.00

So.oo

s2s,000.00

s25,000.00

510,000.00

S2o,ooo.oo

510,000.00

EE-1010

EE-1020

set ACCU1 and ACCU2

Connect Seruices end Controls to ACCU1 end AGU2

7 O% 23-Aug-16 01-Sep-16

21 0% 01-Sep-16 03-Oct-16

83

83

52s,000.00

s20,000.00

s0.00

50.oo

5o.oo

So.oo

52s,000.00

s20,000.00

MR-1000 lnstall New Mechanical Equ¡pment In Mechan¡cal Room

P¡pe Out Mechan¡cal Room

lnstall Duct ln Mechanical Rmm

lnstall Electr¡Gl power in Mæhaniøl

lnsulate Mechanical sì,stems in Mechanical Room

28

28

14

7

2L

O% 23-AuE-I6

0% 03-Oct-16

0% 03-Oct-16

0% 03-Oct-16

0% 14-Nov-16

03-Oct-16

14-Nov-16

24-Oct-16

13-Oct-16

14-tÞc-16

40

40

54

76

40

s85,000.00

58s,000.00

s1s,000.00

510,000.00

Slo,ooo.oo

s0.00

50.00

So.oo

So.oo

5o.oo

so.oo

s0.00

So.oo

So.oo

50.oo

$8s,000.00

s8s,000.00

51s,000.00

510,ooo.oo

510,000.00

MR-1010

MR-1020

MR-1030

MR-10¿tO

ER-1030

ER-1010

ER-1020

ER-1000

ER-1040

ER-1070

ER-1050

ER-1060

Run Feed To Electrical Room

Set MDP in Electrical Roqn

Set Transfurrner ¡n Eþctr¡cal Room

Set Panels in Electrical Rooms

Run Feeders to Þnels

Connect and Trim Out electrical Panels

Run Feeders to Trensformers

Run New Grounding $6tem

28

2L

2L

2r
2L

2L

21,

2t

o%

o%

o%

o%

OYo

o%

o%

0%

09-Sep-16

20-Oct-16

21.-Nov-16

21-Dec-15

24-lan-L7

24)an-L7

23-F€h-17

2+Mart7

19-Oct-16

18-Nov-16

20-Dec-16

23-Jaî-77

22-Fe6-L7

22-FeEL7

?3-MaFt7

2l-AprL7

-54

-54

-54

-54

-54

-rz
-54

-54

Sss,ooo.oo

s4o,0oo.oo

s60,000.00

s4s,00o.00

s4s,000.00

5ls,000.00

s3s,000.00

540,000.00

So.oo

so.oo

s0.00

s0.00

50.00

5o.oo

5o.oo

so.oo

50.oo

50.oo

50.oo

So.oo

So.oo

50.oo

so.oo

So.oo

5ss,000.00

s40,000.00

560,000.00

s45,ooo.oo

54s,000.00

51s,000.00

s3s,000.00

54o,ooo.oo

TC-1000 Functional Test All Equipment

Complete Punch l¡st

Test and Balance (TAB5)

Commissioning

Tra¡ning of New Systems

Relocation to Renov¿ted Facil¡ty

0% 23-Juî-17

o% o3-Jul!7

30Jun-17

L2-lul-L7

2!-lul17
01-Aug-17

15-Aug-17

24-Aug-17

5s,000.00

Ss,ooo.oo

520,000.00

5s,ooo.oo

Ss,ooo.oo

s4,804.00

So.oo

50.oo

So.oo

50.oo

50.00

50.oo

so.oo

$o.oo

so.oo

so.oo

So.oo

50.oo

ss,000.00

5s,ooo.oo

520,000.00

5s,ooo.0o

Ss,ooo.oo

5480,4.00

TC-1010

TC-1020

TC-1030

TC-1050

TC-10¿tO

RFr.0010

RFr.0020

RFt.0030

RFI 001 - Prelim. Temp. k cility Flær Plan QueSions 10O% 19-Oct-15 A 02-Nov-15 A

10O% 16-Nov-15 A 23-Dec-15 A

so.oo

50.oo

So:oo

So.oo

50.oo

So.oo

50.oo

50.oo

So.oo

50.00

5o.oo

RFI 002 - waÞrline and F¡berline Locations

RFI 003 - Sewer ma¡n L8" RCP Connection 1.5 100% 18-Nov-15 A 28-Dec-15 A So.oo
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26-Feb-'16 12:00

RFt.004{)

RFt.0050

RFt.0060

RFI 004 - Util¡ty 3' Min¡mum Cover

RFI 005 - Anti-Static Flooring and File Walls Telecom Room TF

RFI 006 - Alternate Sewer ønæction Foint

t5 Læ% 1&Nov-15 A 28-Dec-15 A

t5 LW% 25-Nov-15 A 2GFeF16

75 I00% 04-Jan-164 10-Mar-16

78

11

So.oo

So.oo

s0.00

so.oo

5o.oo

50.oo

50.00

so.oo

so.0o

50.oo

50.oo

50.oo

su8.0010

5U8.0020

su8.0030

suB.0040

5U8.0050

su8.0060

5U8.0070

Baseline Schedule

ù F¡rm & O( Spec¡al¡st

QC Plan

AP Plan

Lãyout and arEngement of units

Structure and Engineer¡ng calcs

Piping Materials

Valves, Valve Bo<es

Erosion Contrds Materials

PIV

Structurâl Fill Cert

Windows and Doors

Electrical Product Dab

Floor in Modular Space

l-tVAC Modular Space

lnsulation Modular Spâce

cabinet and Countertop LaminaÞ

Plumbing Modular Space

Plumbing Accessories Modular Space

Roofing and Sheathing Modular Space

15

15

15

15

15

15

15

15

15

15

15

15

15

1s

15

15

15

15

15

15

6.67%

6.67%

tæo/6

100%

tú%
too%

T0o%

Læ%

IorJ%

tú%
LOO%

Loo%

L00%

100%

Læ%

Læ%

tao%

L00%

IOO%

7æ%

0+S€p-15 A 10-Mar-16

04-Sep-15 A 10-Mar-16

11-Sep-15 A 16-Nov-15 A

11-S€p-15 A 16-Nov-15 A

02-IÞc-154 11-Jan-154

11-Dec-15 A 11-.lan-164

15-Dec-15 A 28-Dec-15 A

15-Dec-154 28-Oec-154

15-Dec-15 A 16-D€c-15 A

15-Dec-15 A 16-Oec-15 A

23-Dec-15 A 06Jan-16 A

23-Dec-15 A 03-Feb-16 A

23-Dec-15 A 03-Feb-16 A

23-Dec-15 A 03-Feb-16 A

23-Dec-15 A 03-Feb-16 A

24-Dec-15 A 03-Feb-16 A

2+Dec-15 A 03-Feb-16 A

2+Dec-15 A 03-FeÞ16 A

24-Dec-15 A 03-Feb-16 A

24-Dec-15 A 03-Feb-16 A

-45

350

so.oo

50.oo

so.oo

so.oo

so.oo

So.oo

so.oo

so.oo

So.oo

50.oo

So.oo

so.oo

So.oo

so.oo

So.oo

50.00

So.oo

So.oo

so.oo

s0.00

5o.oo

50.00

50.00

50.oo

so.oo

50.oo

So.oo

50.oo
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